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PROJECT: 18-1819 DEV, CHEHALIS RECREATION PARK UPGRADE RENOVATION PHASE2
Sponsor: City of Chehalis  Program: Land and Water Conservation Status: Active
Project Start Date: 10/08/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 01/15/2020

Report Period
From 10/08/2019  To 01/06/2020

Questions

#1: Are there any significant challenges that might hinder progress or keep you from
meeting your project milestones? If so, please tell us about them.

NO Optional

No significant changes but | would like to make note that the project start date was August 19,

2019. The program would not accept this date as the WWRP and YAF grants were merged with
the LWCF Grant on 10/8/2019.

#2: Describe the work accomplished during this reporting period.

Description is required
The ball field complex is 75% complete. The drainage, partial irrigation, synthetic turf infields,
center area walkways, dugouts and bullpens are near completion. Ball park fencing, perimeter
asphalt walkway and pedestrian lighting in progress. Playground demolition and under drains
near completion.

#3: Tell us about work planned for the next reporting period.

Description is required
The completion of the ball field irrigation, perimeter asphalt walkway, pedestrian lighting, ball
field fencing/backstop fencing to be completed. Playground subgrade, install of playground
equipment, playground grass install, fencing, walkways and lighting is planned for the next
reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Yes Description is required
We improved the scope of the project by upgrading the ball field infields from dirt to synthetic
turf. We would like to add synthetic turf infields to the description of the project.
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Milestones

Milestone

Progress Report Due

Construction Started
playground

90% Construction Complete
ballfields/irrigation

RCO Interim Inspection

Construction Complete
ballfields/irrigation

Annual Project Billing Due

50% Construction Complete
playground

Progress Report Due

for period ending September 30

90% Construction Complete
playground

Construction Complete
playground

Funding Acknowl Sign Posted

RCO Final Inspection
Final Billing Due
Final Report Due
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date
01/09/2020
01/31/2020

02/28/2020

03/31/2020
03/31/2020

06/30/2020
07/31/2020

10/31/2020
02/28/2021
03/31/2021

04/30/2021
05/15/2021
05/15/2021
05/25/2021
06/30/2021

Need amendment to change

Progress Report, Project 18-1819

Completed

Delayed
v

New Target Date
01/09/2020

Progress/Reason for Delay

| did not realize the progress report was due.

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey, meeting federal standards, and receive from RCO a Notice to Proceed before any ground disturbing activities can
begin. Please insure that your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to
Proceed will be considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in
the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions found in this agreement. All cultural resources work must meet reporting
guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Permits

Permits and Reviews
Clear & Grade Permit

Permit Questions

Issuing Organization

City/County

#1: Any additional mitigation requirements? If so, please describe.

Received Expiration
Applied Date Date Date
07/10/2018 07/11/2018 07/15/2020

Note: If a new permit is required, it can be obtained in just 1 day.

No

Optional

#2: Are there any additional permits required? If so, please describe.

No

Optional

#3: Tell us about your progress with securing your permits or ESA consultation.

May 30, 2019

Project - Recreation Park Renovation Project Phase Il
Application No.: CP-19-005 - Approved
Applicant - Chehalis Parks and Recreation Department
Owner - City of Chehalis

Description is required
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File Attach
Type Date

No attachments match filter criteria

Certify & Submit

Status History
Report Status Date
Accepted 01/15/2020
Submitted 01/09/2020
Draft 01/06/2020
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Attachment Type

User

DeAnn Beck

Lilly Wall
Lilly Wall

Progress Report, Project 18-1819

Title Person

Note

File Name, Number

Associations Shared

Hi Lilly, Thank you for the progress report. Duly noted that you had trouble with the grant period
timeline. It was atypical how we handled your initial agreement in order to get your project started
while we waited for the federal agreement to arrive, so I'll have to do some research to find out if
there's a way to correct this in PRISM so we don't run into issues at close out with our timeframes. |
also noted that you requested a scope change to address that you installed synthetic turf rather than
natural, as originally scoped. | understand that while you did use a different material, it is not a
signfiicant change and | believe we can just revise the metrics when we close out the project. | will
confirm to ensure we don't need to do an official scope change. DeAnn Beck
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